
From:  "Goff, Richard" <Richard.Goff@pacificorp.com> 
To: "'Haddock, Daron - DOGM'" <DARONHADDOCK@utah.gov>, "'Lloyd, Tom 
- USFS'" <twlloyd@fs.fed.us>, "'Alexander, Jeff - USFS'" 
<jalexander@fs.fed.us>, "'Stephens, Don - BLM'" <don_stephens@blm.gov> 
Date:  7/10/03 3:51PM 
Subject:  FW: Final Schedule - RE: Training, Check-out, & Start-up ofWell 
JC3 
 
See below, FYI. 
 
Richard Goff 
PacifiCorp Project Manager 
 
>  -----Original Message----- 
> From:  Goff, Richard   
> Sent: Thursday, July 10, 2003 2:43 PM 
> To: Allred, Cody; 'Hansen, Chris - CFC'; 'Johnson, Doug - CFC'; 
> 'Christensen, Wendall - CFC'; 'Hansen, David - HAL'; 'Hegerhorst, Keith - 
> HPE'; 'Weismose, Jay - Saftronics'; 'Bergon, Dave - Wasatch Electric'; 
> Thomas, Charles 
> Cc: Pinterich, Glenn; Denhalter, Gary; Sharp, Dave; Garritson, Craig; 
> Burton, Carlyle; 'Mayer, Randy - Lang Exp Drill'; Brozovich, Fred; Guymon, 
> Darce 
> Subject: Final Schedule - RE: Training, Check-out, & Start-up of Well 
> JC3 
>  
> I have just confirmed the pump delivery and installation schedule with 
> Lang & Flowserve.  The following key dates are noted: 
>  
> * Pump will be picked up at Taneytown, PA factory by "hot shoe" 
> carrier at 5p, July 11.  This is per our plan. 
> * Lang mobilize on Monday, July 14 and set up over hole Tuesday, July 
> 15.   
> * Pump will be placed downhole Wednesday, July 16, with the Flowserve 
> manufacturer's representative on site. 
> * Thereafter, Lang proceeds to install downhole piping, cable, 
> transducers, etc. & install surface piping and accessories. 
> Conservatively, Lang expects to be complete on Friday, July 18. 
>  
> Given the late Friday completion I decided to hold off until Monday, July 
> 21 to have Saftronics and Wasatch get the power and control circuits and 
> electrical equipment checked out and complete all final terminations. 
> Accordingly, I've checked with Jay and Dave and they confirmed they are 
> okay with the schedule.  Jay is rescheduling the Rockwell representative. 
>  
> Wendell could you move the MSHA inspector to July 22? 
>  
> I'm thinking we have a chance to start-up late July 22 or in the am July 
> 23. 
>  
> So - - - I  hope this is okay with everyone else. 
>  
> Cody, I feel we should move the operator training to about 2p on July 22. 
> Let me know if that's a problem.  Also, if that's a problem with any of 



> the trainers, please reply. 
>  
> Thanks, in advance, for everyone's cooperation with this slight schedule 
> shift.  
>  
> Richard Goff 
>  
>  -----Original Message----- 
> From:  Allred, Cody   
> Sent: Thursday, July 10, 2003 7:51 AM 
> To: Goff, Richard 
> Cc: Pinterich, Glenn; Denhalter, Gary 
> Subject: RE: Training, Check-out, & Start-up of Well JC3 
>  
> Richard, 
> I have got a group of plant employees set up for the training on the 17th. 
> As it stand now...we will be group will be participating in the training: 
>  
> (1) maintenance supervisor 
> (2) electricians 
> (2) mechanics 
> myself, Darce and Kerry Powell 
>  
> and then there is a couple of others such as our maintenance and 
> engineering superintendents that said they would like to, if it fits their 
> schedules. 
>  
> Can you send me the details of the training (e.g., when, where...)?  So I 
> can get this group lined up. 
>  
> Thanks, 
>  
> Cody 
>  
>  -----Original Message----- 
>  From: Goff, Richard  
>  Sent: Thursday, June 26, 2003 9:37 AM 
>  To: 'Hansen, David - HAL'; 'Hegerhorst, Keith - HPE'; 'Weismose, 
> Jay - Saftronics'; 'Christensen, Wendall - CFC' 
>  Cc: 'Mayer, Randy - Lang Exp Drill'; Allred, Cody; Pinterich, 
> Glenn; Thomas, Charles 
>  Subject: Training, Check-out, & Start-up of Well JC3 
>  
>  PacifiCorp is planning to complete operator training, system 
> check-out, & start-up of the James Canyon Well systems July 16-18, with 
> training on the 17th.  You are requested to participate and be a trainer. 
> Our intent with the training is to fully prepare PacifiCorp operators to 
> operate and maintain Wells JC1 & JC3.   A training objective would be to 
> put the trainees in a position that they: 
>  
> * Understand the configuration and purpose of various feature 
> * Understand system controls and how to start the equipment 
> * Know where reference materials are located 
> * Site security 



> * Safety features 
> * Who to contacts with problems 
>  
>  I was think we could have: 
>  
> * Wendell and Jay explain Well JC1 controls and operation 
> * Keith talk about overall electrical supply and grounding systems 
> * Jay explain Well JC3 controls and operation 
> * David explain level controls, conductivity, air vacs, valving, etc 
> * Monthly testing and sampling by? 
> * Security & safety? 
>  
>  Are there some other essentials?  Please reply. 
>  
>  Richard Goff     
 
------------------------------------------------------------------------------ 
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